
ARP Update to Commission 

9/1/2021

Date Approved Activity Date Status Est Amount

8/9/2021 Res 08-21-01 Master Resolution 

8/9/2021 ARP-01 Emp-Bonuses In progress 11/31/2021 $325,000

8/9/2021 ARP-02 Ambulances 8/20/2021 Req Filed $416,000

Bidding in progress Bid opens 9/16/2021

Estimated Delivery 4/1/2022

8/9/2021 ARP-03 Riley Creek 8/23/2021 5/20/2021 $1,157,000

Engr Solicited Opened 7/15/2021

Egnr Interviewed 8/5/2021

Project Approved - Commission 8/9/2021

Sports Rec Cmte Review 8/24/2021

8/9/2021 ARP-04 HVAC-Health Dept Meeting with Engineer 8/21/2021 $200,000

Lead Time on Equipment-29 weeks

8/9/2021 ARP-05 AMB/Fire Stations 8/23/2021 Resolutions in Draft $700,000

Russell Prop

Energ Sol/Slaven Prop

8/9/2021 ARP-06 HVAC-Sheriff Meeting with Engineer 8/21/2021 $300,000

Lead Time On Equipment-29 Weeks

8/9/2021 ARP-07 HVAC-Courthouse Meeting with Engineer 8/21/2021 $325,000

Lead Time on Equipment-29 weeks

8/26/2021 ARP-08 Revenue Loss Filed on August 31 report $772,919

Total $4,195,919

Project Estimate Closing Date

Sports & Rec Motion to do RFQ




